

Fifth Events — 1-Month Implementation Schedule

Duration: 4 Weeks (1 Month) | Reference: thefifthlab.com | Prototype: fifthlab-events.vercel.app

1. Project Overview & Objective

Fifth Events is a centralized event management platform designed to showcase The FifthLab's product solutions (Bulkwave, Smerp, KuleanPay, FinEdge, UCP, and beetVAS), manage staff attendance RSVP, and capture client demo leads. The primary goal is to complete all remaining development within 1 month, adhering strictly to The FifthLab's visual identity, compact Apple-style UI, and Teal (#00B4D8) color palette.

2. Team Roles & Primary Responsibilities

Team Member	Assigned Role	Core Responsibility Areas
Abraham Akinwole	Backend & Database Lead	Database schema, Next.js API routes, Azure AD / staff authentication, QR badge generation, CSV lead export, email alerts, and deployment.
Folajimi Ajayi	Frontend & Branding Lead	FifthLab brand alignment (colors, typography, compact spacing), dual-theme system, UI component library, and cross-device mobile responsiveness.

3. Weekly Phase Breakdown (1-Month Timeline)

Timeline	Phase Focus	Abraham Akinwole (Backend)	Folajimi Ajayi (Frontend)
Week 1 (Days 1–5)	Foundation & Brand System	- Set up production database & data models. - Implement NextAuth with @thefifthlab.com filter & dev bypass. - Load seed catalog data & verify DB connectivity.	- Configure dual-theme system & brand tokens. - Redesign Header with centered logo & pill CTA. - Build corporate footer & UI component library.
Week 2 (Days 6–10)	Core Features & Public Pages	- Build Event CRUD APIs. - Build Staff RSVP & attendance tracking endpoints. - Build public demo booking & lead capture APIs. - Connect all forms to database.	- Redesign public Homepage (hero, partner strip, solutions). - Redesign Event Listing & Details pages. - Redesign Staff Sign-In page with Microsoft auth UI.
Week 3 (Days 11–15)	CRM, Alerts & Dashboard	- Build automated QR badge generation. - Build one-click CSV export for leads. - Integrate automated email booking confirmations. - Configure Role-Based Access Control.	- Redesign internal Management Dashboard. - Redesign Lead Management table with status chips. - Build interactive Product Catalog. - Mobile responsiveness audit (iPhone 5/SE).
Week 4 (Days 16–20)	Testing & Deployment	- End-to-end API testing, validation & security. - Database query optimization. - Configure production hosting & deploy pipeline.	- Polish UI transitions, loading states & feedback. - Cross-browser checks on mobile, tablet & desktop. - Final user acceptance testing & visual polish.

4. Key Management Milestones

- Milestone 1 (Day 5):** Database Live, Auth Configured & Brand Design System Established
- Milestone 2 (Day 10):** Core Event APIs, RSVP Tracking & Public Web Pages Redesigned
- Milestone 3 (Day 15):** Lead CRM, QR Badges, Email Confirmations & Dashboard Complete
- Milestone 4 (Day 20):** Final QA Testing, Security Review & Production Launch on Vercel

5. Sign-Off & Approvals

Stakeholder	Designation	Status
Abraham Akinwole	Software Development Intern (Backend Lead)	Submitted

Folajimi Ajayi	Software Development Intern (Frontend Lead)	Submitted
Project Supervisor	The FifthLab Engineering Leadership	Pending Approval